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Time Period 
(two weeks): 

September 28- October 10, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rain started on Tuesday, Sept. 29
th
 and rained ~3.2” (Rowena gauge) 

over the rest of the week.  We did not work Tuesday afternoon through the 
Monday, Oct. 5

th
.  It rained Friday, Oct. 9 in the afternoon and we did not 

work Saturday. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Jim Hanssen, Larry 
Mounce, Brad Redmon, Chad Relinski, Randall “Mokie” Starns, Randall 
Starns, Jr., Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex 
TA27 articulated off-road dump truck, Bobcat T300 skid steer , & Morooka 
2200  track dump truck (mobilized Oct. 6th). 

Material deliveries to project 
site: 

 760 tons of spawning gravel (1,215 tons to date). 
 115 l.f. of 84” equivalent diameter arch corrugated metal pipe with 

Aluminized Type II protective coating. 

Work performed the past week:  Spent most of Monday, Oct. 5
th
 running pumps to get the site dry 

enough to work. 

 Site #3/Step Pool Reach ~Sta. 154+000 to 160+50: 
o Built diversion swale at top of Right Descending Bank (RDB). 
o Built last two steps from Sta. 154+00 to 154+40 and riffle at 

153+50. 
o Built floodplain funnel out of 24” dia. rock at head of step 

pools. 
o Finish graded remainder of site, spread topsoil and wood. 

 Site #2/ ~Sta. 141+00 to 149+00: 
o Excavated and built low water road crossing at Sta. 149+00. 
o Excavated upstream soil dam, finish graded channel and 

turned water into Site #2 to flow to river. 

 Site #1/FDS Reach ~ Sta. 118+40 to 127+00: 
o Built wood/rock toe in pools at Sta. 121+00 and 122+40. 

 Reach downstream of migration barrier /~Sta. 106+00 to 110+00: 
o Excavated and built riffle at Sta. 107+71. 

 Ravine upstream of bridge: 
o Finished constructing rock riffles in ravine at ~Sta. 1+15 

and 2+60. 
o Lined entire ravine channel in rock from riffle at ~Sta. 

3+60 to existing bridge at 4+80. 

Erosion & sediment controls 
installed/maintained: 

 Installed seed and straw on remainder of Site #2 and #3. 
 Installed native herbaceous seed on Site #2 and #3.   

Work scheduled for next week:  Continue building Site #1/FDS Reach Sta. 118+40 to 127+00. 
 Start building confluence berm downstream of bridge. 

Work planned for two weeks 
ahead: 

 Finish building Site #1/FDS Reach. 
 Build confluence berm downstream of bridge.   
 Start building migration barrier. 

General Comments:  Water was released into Site #2 and is flowing from Tributary 9, 
through Site #2 & #3, and into the river.  

Prepared by:  Eric Dawalt, P.E.                               Date:  10-12-2015 
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Pictures from the past two week’s construction: 
 

 
 

Site #3:  Erosion control blanket installed on lower slopes of step pool reach.  (Picture taken on 
September 28

th
 on LDB at ~Sta. 159+00 looking upstream).  

 

 
 

Site #3:  Eight days after above picture was taken, grass is growing up through ECB.  (Picture 
taken on October 6

th
 on RDB at ~Sta. 159+00 looking upstream).  
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Site #3:  Preparing to install step pool at Sta. 154+00.  (Picture taken looking towards Left 
Descending Bank).  

 

 
 

Site #3:  Installing boulders rock steps.  (Picture taken from same location as above).  
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Site #3:  Rock step installed with geotextile fabric upstream to keep gravels from washing through 
boulders.  (Picture taken from same location as above).  

 

 
 

Site #3:  Rock step with smaller rock placed upstream of geotextile and boulders.  (Picture taken 
from same location as above).  
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Site #3:  Installing step pool funnel at head of step pool reach.  (Picture taken from RDB at ~Sta. 
153+50 looking downstream).  

 

 
 

Site #3:  Installing step pool funnel at head of step pool reach.  (Picture taken from LDB at ~Sta. 
153+50 looking downstream).  
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Site #2:  Preparing to install low water road crossing at ~Sta. 149+00.  (Picture taken from ~ Sta. 
148+40 looking downstream). 

 

 
 

Site #2:  Excavating for low water road crossing at ~Sta. 149+00.  (Picture taken from approximate 
same location as above). 
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Site #2:  Installing rock in low water road crossing at ~Sta. 149+00.  (Picture taken from 
approximate same location as above). 

 

 
 

Site #2:  Completed low water road crossing at ~Sta. 149+00.  (Picture taken from approximate 
same location as above). 
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Ravine upstream of bridge:  Lining soil banks and channel bottom with rock to protect them from 
erosion.  (Picture taken in ravine at ~Sta. 3+60 looking downstream).  

 

 
 

Soil banks and channel bottom under bridge have been lined with rock to protect them from 
erosion.  (Picture taken in ravine looking upstream).  

 
 


